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Mahoningside Power Plant
Site Update; 10-11-00:

On October 10, 2000, the U.S. Environmental Protection Agency (U.S .EPA) mobilized to the
Mahoningside Power Plant site to begin time-critical removal activities. U.S. EPA and their
contractors, Environmental Quality Management, Inc. (EQM), and Ecology and Environment,
Inc. (E&E) will be conducting the following activities:

. Establish site security.

. Remove and properly dispose of contained PCB contaminated soil and sediments.

. Remove and properly dispose of PCB contaminated sediments and debris remaining in the
structure of the former power plant.

. Assess the structure’s sumps, piping, and conduit to determine if other contaminated areas
are present.

. Assess the sub-surface underneath and around the structure to determine if PCB
contamination has migrated off-site.

. Determine future removal / remedial actions based on findings from the assessment and
sampling activities. ;

. Assess the Mahoning River for PCB contamination at site outfalls and downriver.

During the week of October 10, 2000:

. Mobilize personnel and equipment to the site.

. Establish site safety zones and procedures.

. Sample roll-off boxes containing PCB contaminated solid materials.
. Arrange for transportation and disposal of staged PCB waste.

. Modify and winterize the water treatment system.

. De-water large basement sumps.

. Sample large basement sumps for PCB analysis.

. Prep and remove sediments from the 42" discharge pipe.

Currently, there is no set time-line for these activities due to many unknowns. U.S. EPA
anticipates that the structure and sub-surface assessment will take at least one month and possibly
longer. U.S. EPA has obligated $450,000 to this project to date.




Mahoningside Power Plant Site

Site Update; 11-03-00:

On October 10, 2000, the U.S. Environmental Protection Agency (U.S. EPA) mobilized to the
Mahonigside Power Plant site to begin time-critical removal activities. U.S. EPA and their
contractors, Environmental Quality Management, Inc. (EQM), and Ecology and Environment,
Inc. (E&E) have completed the following activities:

. Obtain funding,

Establish site security and safety protocols.
Remove loose PCB contaminated sediments and debris from sumps, drains, conduit, and

- piping (90 % complete).

Field screen all open sumps and drains for residual contamination.
De-water the structure and treat the water prior to discharge to the POTW.
Transport and dispose of approximately 250 tons of PCB contaminated solid material

(landfill disposal at CWM-Chemical Services LLC in Model City, New York).

. Preliminary sampling of substructure soils / bedrock for PCBs.

Future Activities:

. Assess the extent of contamination in the sub-surface below and around the structure
(drilling to commence in early December, 2000).

. Assess the extent of contamiantion in the Mahoning River adjacent to and within one mile

of the site (sampling to commence in December, 2000).

Continue operation and maintenance of the de-watering and water treatment systems.
Recommend future removal and/or remedial actions based on results from the assessement

activities.
. Post removal site control (grout lines, stabilize or fill sumps/drains)
The Numbers:
Current funding: $ 450,000
Off-site disposal to date: 250 tons (Approx.)
Range of contamination: non-detect to 6,500 ppm
Water treatment rate: 60 to 120 gallons per minute (not continuous)




